
CPRS Contract, TO 9: Weekly Status Report 
Report Date: September 17, 2020 

Schedule 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 

communications 
Status On schedule – per EPA’s April 2, 2020 communication 
Details • Final Allocation Report to be submitted to EPA by 12/28/20 

• David Batson finalizing Draft Allocation Report, with support from Fate & Transport 
Team and Sewers Team to support allocation calculations.  Draft Allocation Report 
will be submitted to the PAPs for review on September 22. 

• AlterEcho and EPA agreed that the Background section of the Draft Allocation 
Report, providing a description of the site and EPA actions or activities, will include 
only information taken directly from EPA-issued documents, such as the RI/FS, ROD 
and published EPA website information.  Thus, it was agreed that AlterEcho would 
not be required to submit the Background section of the Report to EPA for review 
and approval prior to the planned September 22 delivery date to the PAPs. 

Budget 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 

communications:  Impacts causing difficulty for Allocation Team and all PAPs, but no 
substantial impacts on schedule noted. 
 
• No other budget risks have been identified.  

 
Status ERG received a task order modification with additional funding, which has been 

integrated into the project budget and financial systems. 
Details See status above.    

 


